DRAFT LORD DERBY ELAND VETERINARY TESTING PROTOCOL
CHRONOLOGICAL TESTING PROGRAMME

November 2013		Pre-Quarantine Testing and Holding					Pre-Export Quarantine Testing and Holding				Trans-location	Post-Import Quarantine Testing and Holding			
	Day 1-10	Day 11	Day 12	Day 13	Day 14	Day 15-28	Day 29-32	Day 33-46	Day 47-67	Day 68-81	Day 82-83	Day 84-87	Day 88-101	Day 102-122	Day 123-136
Boma and Feeding Acclimatisation															
Identification															
Vaccinate against RVF, Rabies, Colstridium SPP, Anthrax, Heartwater															
Treatment with Acaricide containing pyrethroid															
Faecal collection for Helminth screening															
Deworming															
Acaracide treatment for Ambyomma Variegatum						7 Days later - parentral inoculation of ivermectin, drop-out darts									
Serological extraction for testing of (1) Foot and Mouth Disease (FMD)															
Serological extraction for testing of (2) Peste Des Petits Ruminants (PPR) - virus neutrilization (VN)															
Serological extraction for testing of (3) Bovine Tuberculosis (BTB) – Gamma Inferon Test (INF-ō)															
Serological extraction for testing of (4) Brucella Abortus Infection (CFT)															
Serological extraction for testing of (5) Brucella Melitensis Infection (CFT)															
Awaiting 1st serological testing results (Pre-Quarantine)															
Awaiting 2nd serological testing results (Pre-Export Quarantine)															
Awaiting 3rd serological testing results (Pre-Export Quarantine)															
Awaiting 4th serological testing results (Post-Import Quarantine)															
Awaiting 5th serological testing results (Post-Import Quarantine)															